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SUMMARY OF CONSTRUCTION PROJECTS

SALINE COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Safety ImprovementsCaddo Valley – Hwy. 70 (Sel. Secs.) (Cable Median Barrier) (F) 1.3230

Addt'l Rte.-Sec.: Clark 30-14; Hot Spring 30-21

$270,40622 Completed May. 2012 Mar. 2013 17.27 $3,862,951012149

Safety ImprovementsDistricts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) 0.855

Addt'l Rte.-Sec.: Various

$361,1998 Completed Jan. 2018 Oct. 2018 6.10 $2,592,131012296

-   EnhancementFoot Trail Shelter Modifications (RTP-18) (S) $5,250Completed Oct. 2019 Mar. 2021 -   $26,250012335*

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 1.86

Addt'l Rte.-Sec.: Various

$537,411Under Construction Nov. 2020 Jun. 2022 31.98 $9,240,000012361

Bridge RehabilitationDistricts 1, 2 & 6 Bridge Preservation (2021) (S) 0.0235

Addt'l Rte.-Sec.: Drew 83-1; Lincoln 114-2; Phillips 20-1, 44-3

$415,8851 Under Construction May. 2021 Jun. 2022 0.20 $4,158,856012375*

-   Bridge RehabilitationDistricts 1, 5, 6 & 10 Bridge Preservation (2022) (S) 35

Addt'l Rte.-Sec.: Various

$130,2701 Under Construction May. 2022 -   $7,187,312012406*

Safety ImprovementsDistricts 2 & 6 Centerline Rumble Stripe Impvts. (S) 2.01 $13,342Under Construction Apr. 2022 443.88 $2,946,406012425*

-   Structure & ApproachesDepot Creek Br. & Apprs. 35 < $1 M1 Programmed -   < $1 M060393

Major WideningHwy. 183 Widening (S. of Bryant) (S) 0.78183 $3 - $5 M1 Programmed 0.78 $3 - $5 M060709

-   StudyLTPP – SPS-2, Pavement Performance Study on Job 060616 30 < $1 M22 Programmed -   < $1 M060783*

Right of WayHwys. 35/88 Inters. Resurf. & Impvts. (Benton) (S) 0.3035 < $1 M1 Programmed 0.30 < $1 M061100*

Major WideningSaline Co. Line – Otter Creek Rd. (Little Rock) (S) 0.225

Addt'l Rte.-Sec.: Pulaski 5-9

$1,512,9468 Completed Jun. 2011 Sep. 2014 1.49 $10,246,771061202

Structure & ApproachesHwy. 5 Drainage Structure (Bryant) (S) 0.035 $534,2998 Completed Sep. 2011 Aug. 2012 0.03 $534,299061228

-   EnhancementBenton South St. Streetscaping (S) $363,102Completed Apr. 2012 Jan. 2013 -   $363,102061232*

Major WideningCongo Rd. – I-30 (Military Rd.) (Benton) (F) 1.43CS $18,536,137Completed Feb. 2011 Sep. 2015 1.43 $18,536,137061257*

-   PE OnlyBenton – Pulaski Co. Line (Widening) P.E. 5 -     8 Programmed -   -     061262*

Major WideningI-30 – Sidell Rd. (Alcoa Rd.) (Saline Co.) (S) 1.87CS $14,609,107Completed Jul. 2016 Apr. 2019 1.87 $14,609,107061297*

ResurfacingHwy. 70 – Sevier St. (Benton) (Resurfacing) (F) 5.5530 $6,582,50822 Completed May. 2012 Apr. 2013 5.55 $6,582,508061318

Major Widening

Structure & Approaches

Alcoa Rd. – Hwy. 183 (S) 2.315 $17,394,6768 Under Construction Sep. 2018 Late 2022 2.31 $17,394,676061335

-   StudyUpper Saline River Mitigation Bank (S) -     Programmed -   -     061341*

Structure & ApproachesBauxite & Northern RR Spur Str. & Apprs. (S) 0.53183 $3,433,6791 Completed Jan. 2016 Oct. 2016 0.53 $3,433,679061349

-   MiscellaneousHaskell SRTS E (2011) $4,443Completed Apr. 2012 Jul. 2014 -   $4,443061362*

-   MiscellaneousHaskell SRTS I (2011) $25,439Completed Jan. 2013 Jun. 2013 -   $25,439061365*

-   EnhancementBenton South St. Streetscaping (Ph. II) (Benton) (S) CS $213,253Completed Dec. 2013 Mar. 2015 -   $213,253061387*
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-   EnhancementBishop Park Trail (Bryant) (S) $13,750Completed Jun. 2016 -   $13,750061403*

-   EnhancementShannon Hills City Park Trail (S) $66,640Completed Oct. 2014 Apr. 2016 -   $66,640061404*

-   MiscellaneousShannon Hills SRTS I (2012) $177,573Under Construction Feb. 2020 -   $177,573061418*

-   MiscellaneousHaskell SRTS I (2012) $69,600Completed Oct. 2014 May. 2015 -   $69,600061419*

Safety ImprovementsHwy. 128 – Benton (Safety Impvts.) (S) 17.755

Addt'l Rte.-Sec.: Garland 5-6

$6,696,5747 Completed Feb. 2016 Sep. 2017 20.93 $7,896,298061441

Safety ImprovementsGarland Co. Line – Benton (Safety Impvts.) (S) 3.205 $8,230,1247 Under Construction Nov. 2020 Jun. 2022 3.20 $8,230,124061442

Major Widening

Safety Improvements

Salt Creek Rd. – I-30 (Widening) (S) 1.405 $10 - $15 M7 Programmed 1.40 $10 - $15 M061443

ResurfacingI-30 – South (Overlay) (S) 1.05111

Addt'l Rte.-Sec.: Pulaski 111-2

$172,1053 Completed Mar. 2016 Aug. 2016 1.89 $309,789061465

MiscellaneousHwy. 183 Jump Start Impvts. (Bryant) (S) 0.44183 $1,625,0241 Under Construction Nov. 2017 0.44 $1,625,024061470*

Interchange ImprovementsBryant Pkwy. Interchange (Bryant) (S) 1.4630 $6,901,23622 Completed Jan. 2017 Jun. 2017 1.46 $6,901,236061474

-   EnhancementRiverside Park Trail (Benton) (RTP-15) (S) $187,500Completed Jan. 2017 Dec. 2017 -   $187,500061478*

-   EnhancementJoan Dr. Sidewalks (Shannon Hills) (SRTS-15) (S) $339,874Completed Feb. 2020 Oct. 2020 -   $339,874061482*

-   EnhancementShannon Hills Recreational Trails (Ph. 1) (TAP-15) (S) < $1 MProgrammed -   < $1 M061497*

-   EnhancementOld River Bridge Rehab. (Saline Co.) (TAP-15) (S) $472,730Completed Dec. 2017 Sep. 2018 -   $472,730061498*

Structure & ApproachesCreek at L.M. 4.65 Str. & Apprs. (S) 0.035 $628,6628 Completed May. 2018 Sep. 2018 0.03 $628,662061500

-   EnhancementJackman St. & River St. Sidewalks (Benton) (S) -     Programmed -   -     061502*

Major WideningI-30 – Alcoa Rd. (Benton) (S) 1.205 $10 - $15 M8 Scheduled Apr. 2023 1.20 $10 - $15 M061508

ResurfacingHot Spring Co. Line – I-30 (S) 7.6667

Addt'l Rte.-Sec.: Saline 229-5

$1,768,1389 Completed Aug. 2017 Jan. 2018 7.66 $1,768,138061513

ResurfacingSalt Creek Rd. – I-30 (Benton) (S) 1.185 $406,3897 Completed Apr. 2019 Aug. 2019 1.18 $406,389061517

ResurfacingHolly Creek – Hwy. 190 (S) 2.0835 $363,3581 Completed Jan. 2019 Oct. 2019 2.08 $363,358061524

-   EnhancementSaline County Crossing at Angel Court Trail (RTP-16) (S) $203,136Completed Jun. 2018 Dec. 2018 -   $203,136061533*

-   EnhancementBenton Riverside Trail Ph. 2 (TAP-16) (S) $205,410Completed Nov. 2017 Jan. 2021 -   $205,410061542*

-   EnhancementBryant Mills Park Trail (TAP-16) (S) $45,945Completed Mar. 2020 Feb. 2021 -   $45,945061543*

-   EnhancementShannon Hills Sidewalks (TAP-16) (S) < $1 MProgrammed -   < $1 M061544*

Safety ImprovementsHwy. 5 – Perry Co. Line (Safety Impvts.) (Sel. Secs.) (S) 16.809 $8,563,8765 Completed Jul. 2018 Jul. 2019 16.80 $8,563,876061561

-   EnhancementSouthwest Trail Design New

Addt'l Rte.-Sec.: Garland New; Pulaski New

< $1 MProgrammed -   $1 - $3 M061562*
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-   Safety ImprovementsCongo Rd./Longhills Rd. Inters. Impvts. (Benton) (S) CS $509,893Completed Aug. 2019 Apr. 2020 -   $509,893061563*

-   EnhancementBenton Southwest Trail Loop Connector (RTP-17) (S) New < $1 MProgrammed -   < $1 M061571*

-   Safety ImprovementsVimy Ridge Rd./County Line Rd. Inters. Impvts. (Shannon Hills) (S) $151,718Under Construction Jan. 2020 -   $303,435061572*

-   Safety ImprovementsSpringlake Roundabout (Saline Co.) (S) CR $779,727Under Construction Oct. 2021 -   $779,727061573*

-   EnhancementDavis Elementary Trail (Shannon Hills) (S) New $150,567Under Construction May. 2021 -   $150,567061581*

ResurfacingHwy. 183 – Pulaski Co. Line (Bryant) (S) 3.335 $761,0738 Completed May. 2020 Nov. 2020 3.33 $761,073061583

ResurfacingI-530/Hwy. 167 Intchng. Ramps (S) 1.33167 $257,25412 Completed Apr. 2020 Jun. 2020 1.33 $257,254061598

-   EnhancementSaline County Old River Bridge Ph. 2 $3,111,764Under Construction Jul. 2021 -   $3,111,764061604*

-   Safety ImprovementsBryant Pkwy./Hilldale Rd./Hilltop Rd. Roundabout (S) CS $932,466Completed Mar. 2021 Dec. 2021 -   $932,466061607*

Resurface & ShoulderSevier St. – Geyer Springs Rd. (Conc. Pvmnt. Pres.) (S) 10.3430

Addt'l Rte.-Sec.: Pulaski 30-23

$25,075,83422 Under Construction Feb. 2022 Late 2023 16.72 $40,548,158061622

-   EnhancementNewcomb Dr. Sidewalks (Benton) (S) New $216,979Completed Sep. 2020 Jun. 2021 -   $216,979061629*

Major WideningHwy. 183 – Pulaski Co. Line (Widening) (Bryant) (S) 3.215 $15 - $20 M8 Scheduled 2024 3.21 $15 - $20 M061632

SealingDistrict 6 Sealing Program (2020) (S) 2.10229

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 69.72 $1 - $3 M061643*

-   Structure & ApproachesI-30 Overpass Str. & Apprs. (Saline Co.) (S) 30 $3 - $5 M22 Scheduled Jan. 2025 -   $3 - $5 M061644

ResurfacingSouth St. – I-430 (Frontage Rd.) (S) 21.9130

Addt'l Rte.-Sec.: Pulaski 30-23

$5 - $10 M22 Scheduled Feb. 2023 26.76 $5 - $10 M061646

-   EnhancementSaline Co. Old River Bridge (TAP-21) (S) < $1 MProgrammed -   < $1 M061671*

-   EnhancementBenton Saline River Trails (RTP-21) (S) < $1 MProgrammed -   < $1 M061674*

ResurfacingHwys. 35 & 88 Impvts. (Benton) (S) 4.9235

Addt'l Rte.-Sec.: Saline 88-7

$1 - $3 M1 Scheduled 2023 4.92 $1 - $3 M061675

ResurfacingHwy. 35 – Hwy. 5 (S) 8.83183 $3 - $5 M1 Scheduled 2024 8.83 $3 - $5 M061678

ResurfacingGrant Co. Line – Hwy. 67 (S) 9.25229 $3 - $5 M4 Scheduled 2024 9.25 $3 - $5 M061680

ResurfacingI-30 – King Rd. (S) 2.13229 < $1 M5 Scheduled 2023 2.13 < $1 M061681

-   EnhancementDowntown to BHS Connection (Benton) (S) $368,017Under Construction Sep. 2021 -   $368,017061698*

-   EnhancementBryant Pkwy. Trail (S) $290,000Completed May. 2021 Dec. 2021 -   $290,000061699*

-   EnhancementCounty Line Rd. Walking Trail (Shannon Hills) (S) < $1 MProgrammed -   < $1 M061701*

-   EnhancementBryant Pkwy. Extension (S) CS $1 - $3 MScheduled Jul. 2022 -   $1 - $3 M061705*

-   Frontage RoadI-30 Ramp & Frontage Rd. Impvts. (Benton) (S) 30

Addt'l Rte.-Sec.: Saline 5-7

$5 - $10 M22 Scheduled 2022 -   $5 - $10 M061708*
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-   Safety ImprovementsOverhead Sign Strs. & Signs Replacement (Central AR) (S) 30

Addt'l Rte.-Sec.: Garland 70-9, 270-5/6; Pulaski 30-23, 440-2

$210,03922 Under Construction May. 2021 Mid 2023 -   $1,680,308061709*

-   Safety ImprovementsCongo Rd./Shenandoah Rd. Roundabout (Benton) (S) CS < $1 MProgrammed -   < $1 M061717*

-   EnhancementSouthwest Trail (Saline Co.) (S) $3 - $5 MProgrammed -   $3 - $5 M061718*

-   EnhancementBenton Smithers Dr. Sidewalk (TAP-20) (S) < $1 MProgrammed -   < $1 M061727*

-   EnhancementSaline Crossing Trailhead (TAP-20) (S) < $1 MProgrammed -   < $1 M061728*

ResurfacingRockport – Hwy. 70 (S) 5.2930

Addt'l Rte.-Sec.: Hot Spring 30-21

$1 - $3 M22 Scheduled Jan. 2024 10.75 $3 - $5 M061750

-   Safety ImprovementsOverhead Sign Strs. & Signs Replacement (Central AR) (2022) (S) 30

Addt'l Rte.-Sec.: Hot Spring 30-21; Pulaski 30-23, 440-1

$1 - $3 M22 Scheduled Sep. 2022 -   $1 - $3 M061754

-   Structure & ApproachesShannon Hills Drive Bridge Replacement (S) CS < $1 MProgrammed -   < $1 M061756

ResurfacingBingham Rd. – Grant Co. Line (S) 3.30530

Addt'l Rte.-Sec.: Pulaski 530-1/3

$1 - $3 M2 Programmed 7.32 $5 - $10 M061761

ResurfacingDistrict 6 Resurfacing Program (2021) (S) 6.00229

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 49.36 < $1 MA60007*

ResurfacingHwy. 183 – Grant Co. Line (Sel. Secs.) (S) 5.3735 $2,750,2801 Under Construction May. 2022 5.37 $2,750,280A60011

ResurfacingHwy. 70 – Hwy. 5 (S) 0.30128

Addt'l Rte.-Sec.: Garland 128-11

$152,14511 Under Construction Feb. 2022 Late 2022 8.38 $4,249,903A60013

ResurfacingDistrict 6 Resurfacing Program (2023) (S) 24.2730

Addt'l Rte.-Sec.: Various

< $1 M22 Programmed 69.05 $1 - $3 MA60020*

ReconstructionHwy. 70 – West (Westbound Lanes) (F) 2.9030 $11,836,45422 Completed Mar. 2015 Mar. 2016 2.90 $11,836,454BB0602

ResurfacingBingham Rd. – Grant Co. Line (S) 3.29530

Addt'l Rte.-Sec.: Pulaski 530-1/3

$6,299,7962 Completed Nov. 2012 Aug. 2014 7.49 $14,342,087BB0614

Structure & ApproachesNorth Fork Saline River Strs. & Apprs. (S) 0.87CR $1,983,586Completed Jul. 2013 Nov. 2015 0.87 $1,983,586BR6207*

ResurfacingBryant Shpringill Rd Overly (Sel. Secs.) (S) 3.08CS $468,645Completed Jun. 2015 Sep. 2015 3.08 $468,645C62001*

ResurfacingShannon Hills Overlay (Sel. Secs.) (S) 4.16CS $484,780Completed Sep. 2014 Dec. 2014 4.16 $484,780C62002*

ResurfacingBenton & Bauxite Overlay (Sel. Secs.) (S) 3.96CS $574,276Completed Jun. 2015 Sep. 2015 3.96 $574,276C62003*

ResurfacingHaskell Overlay (Sel. Secs.) (S) 3.39CS $315,494Completed Jun. 2016 Oct. 2016 3.39 $315,494C62004*

ResurfacingTraskwood Overlay (Sel. Secs.)(s) 2.38CS $242,956Completed Apr. 2017 Aug. 2017 2.38 $242,956C62005*

ResurfacingShannon Hills Overlay No. 2 (Sel. Secs.) (S) 2.27CS $377,045Completed Jul. 2018 Nov. 2018 2.27 $377,045C62007*

ResurfacingBenton Overlay (S) 2.16CS $399,892Completed Jan. 2020 Apr. 2020 2.16 $399,892C62008*
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ResurfacingHaskell Overlay & Surfacing (S) 1.56CS $353,003Under Construction Jan. 2022 Late 2022 1.56 $353,003C62009*

ResurfacingBauxite Overlay (S) 2.00CS $256,933Completed Feb. 2021 Sep. 2021 2.00 $256,933C62010*

ResurfacingBryant Overlay (S) 2.22CS $452,332Completed Jun. 2021 Nov. 2021 2.22 $452,332C62011*

ResurfacingAlexander Overlay (Sel. Secs.) (S) 1.42CS $432,351Completed Oct. 2015 Dec. 2015 1.42 $432,351C76023*

ResurfacingAlexander Overlay No. 2 (S) 1.58CS

Addt'l Rte.-Sec.: Pulaski CS

$153,209Completed Jan. 2020 May. 2020 1.79 $306,417C76057*

Major Widening

Structure & Approaches

Hwy. 70 – Sevier St. (Widening) (F) 5.8830 $187,339,93022 Under Construction Dec. 2018 Mid 2023 5.88 $187,339,930CA0601

Major WideningHot Springs – I-30 (Widening) (S) 6.5670

Addt'l Rte.-Sec.: Garland 70-9

$29,314,87610 Completed Dec. 2016 May. 2018 17.58 $78,528,337CA0610

-   MiscellaneousNarrows Rd. Flood Damage (2008) (S) CR $48,476Completed Oct. 2012 -   $48,476EF6202*

ResurfacingNarrows Rd. Overlay (Sel. Sec.) (S) 3.83CR $419,326Completed Jun. 2013 Nov. 2013 3.83 $419,326SA6250*

ResurfacingCo. Rd. 31 - Co. Rd. 33 (Overlay) (S) 1.26CR $178,976Completed Feb. 2014 May. 2014 1.26 $178,976SA6251*

ResurfacingCo. Rd. 46 - Co. Rd. 39 (Overlay) (S) 1.90CR $239,397Completed Jul. 2015 Nov. 2015 1.90 $239,397SA6252*

ResurfacingHwy. 367 - Southwest (Overlay) (S) 2.86CR $398,963Completed Jun. 2016 Sep. 2016 2.86 $398,963SA6253*

ResurfacingSaline Co. Overlay No. 4 (Sel. Secs.) (S) 2.79CR $492,623Completed Jul. 2017 Oct. 2017 2.79 $492,623SA6254*

Structure & ApproachesCo. Rd. 29 - South (Overlay) (S) 4.60CR $500,716Completed Sep. 2018 Dec. 2018 4.60 $500,716SA6255*

ResurfacingSaline Co. Overlay No. 5 (S) 13.77CR $1,372,840Completed Feb. 2020 Jun. 2020 13.77 $1,372,840SA6256*

ResurfacingSaline Co. Seal (S) 8.43CR $264,990Completed Feb. 2020 Aug. 2020 8.43 $264,990SA6257*

$446,447,511236.18Totals For All Projects In Saline County
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